



90 Day Value Add Plan: Marketing & Communications Executive

A roadmap to establish impact, build momentum, and deliver measurable results for the Community Clubhouse within the first 90 days.

30-Day Foundation Phase: "Listen, Learn, Launch"

Week 1-2: Assessment & Getting Started



Review current marketing materials

(website, social media, flyers)



Meet key stakeholders

(Clubhouse Manager, active volunteers, regular attendees)



Conduct community needs assessment

through informal conversations



Review existing volunteer database

and identify gaps



Record current numbers

(current attendance, social media followers, engagement rates)

Week 3–4: Immediate Impact

Launch "Welcome Back" campaign

to re-engage old members

Create standardized social media posting schedule

(3x weekly minimum)

Design promotional templates

using consistent branding

Organize volunteer appreciation event

to boost morale and retention

Implement simple feedback systems

for community lunches

30–Day Deliverables:

-  Comprehensive analysis of current situation
-  Updated social media strategy and content calendar
-  Collection of updated promotional materials (flyers, posters,...)
-  2–3 community engagement activities
-  Simple tracking system set up to monitor our progress



60-Day Growth Phase:

"Engage, Expand, Execute"

Weeks 5-6: Community Outreach Expansion

Launch a referral program

Establish partnerships with 3-5 local organizations
(schools, healthcare, faith groups)

Create monthly newsletter
with community stories and upcoming events

Create volunteer recruitment
focused on finding people with needed skills



Weeks 7–8: Event & Program Enhancement



Introduce themed community lunches

(cultural celebrations, seasonal menus)



Launch "Lunch & Learn" series

combining meals with light educational content



Implement structured volunteer onboarding program



Create digital storytelling project

capturing member impact stories

60-Day Deliverables:

Growth Targets

-  15% increase in social media engagement
-  3-5 new community partnerships established
-  Monthly newsletter launched (target: 200+ subscribers)

Program Milestones

-  5-10 new volunteers recruited and onboarded
-  2 new event formats successfully tested



90-Day Momentum Phase:

"Measure, Multiply, Maximize"

Weeks 9-10: Data-Driven Optimization

01

Analyze performance metrics

and adjust strategies accordingly

02

Launch targeted campaigns

for underrepresented community groups

03

Establish regular "Community Voice" feedback sessions

04

Collect success stories and examples

for funding and partnership proposals

Weeks 11–12: Sustainable Growth



Implement volunteer mentorship program

(experienced volunteers supporting new ones)



Launch "Community Spotlight" series

highlighting local partnerships



Establish quarterly event calendar

with seasonal themes



Create resource hub

with guides, templates, and best practices

90-Day Deliverables:

25%

Increase in average community
lunch attendance

30%

Growth in social media
following and engagement

15+

Active volunteers with
structured support system

-
-  Self-sustaining content creation and event delivery processes
 -  Comprehensive impact report with measurable outcomes

Beyond 90 Days: Sustainable Growth Vision

Establish
Community
Advisory Board for
ongoing feedback
and direction

Launch annual
fundraising event
to support program
expansion

Develop outreach
programs in
underserved areas

Create volunteer
leadership
pathway

This plan demonstrates my commitment to delivering immediate value while building structures that will serve the Community Clubhouse long-term. Each phase builds strategically toward the organization's mission of creating a welcoming, inclusive, and vibrant community hub.